COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2016

ESTI MATE SUMVARY 11: 16: 55
CONTI D: C20748 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20748- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0  DAYS TI VE ALLOW 90 WORK DAYS
SH 392 MP 115. 462 TO MP 125. 850 PERCENT TI ME: 98. 89 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STA392A- 019
SH392 RESURFACI NG LUCERNE EAST
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 11/ 10/ 2016 DATE TI ME STARTED 04/ 04/ 2016
10170 Church Ranch Way, Ste. 201 DATE LET 01/ 28/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 23/ 2016 DATE ACCEPTED
West ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,641, 024. 97 PARTI Cl PATI NG $ 6,117, 840.63 $ 277,419.04
AWARD PROJECT AM: $  5,714,510. 79 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 92. 129% TOTAL EARNI NGS 6,117, 840. 63 277,419. 04
FUNDS AVAI LABLE: $ 523, 184. 34 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 6,117, 840. 63 277,419.04
TOTAL CLAI VB $ 0.00 RETAI NAGE -85, 717. 66 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,032, 122.97 277,419.04
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,032, 122.97 277, 419. 04
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 277,419.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20748

PCN: 20748-BI D

PRQJECT: STA392A- 019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree

0006 202-00000

Rem Str and Obstructions MCR

0010 202-00015

*Renoval of Headwal |

0015 202-00025

*Renoval of Ditch Lining

0020 202-00035

*Renoval of Pipe

0025 202-00090

*Renoval of Delineator

0030 202-00220

Renoval of Asphalt Mat

0035 202-00240

0040 202-00810

*Renoval of G ound Sign

0045 202-04002

*Cl ean Cul vert

0050 203-00060

*Renoval of Asphalt Mat (Pl aning)

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
1, 813. 70000
1. 000
LS
4,519. 62000
1. 000
EACH
3, 268. 51000
7.000
LF
350. 20000
131. 000
LF
78. 21000
273. 000
EACH
2. 28000
913. 000
SY
4.87000
3, 307. 000
SY
11. 04000
5. 000
EACH
136. 96000
20. 000
EACH
1, 636. 29000
454. 000
CcY

41.17000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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273. 000

913. 000
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Page 2
ESTI MATE RUN 11/ 10/ 2016

11: 16: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 627. 40
4,519. 62
4,519. 62
0. 00
3, 268. 51
0. 00
2,451. 40
0. 00
10, 245. 51
0. 00
622. 44
0. 00
4, 446. 31
0. 00
36, 509. 28
0. 00
684. 80
0. 00
32, 725. 80
0. 00
18, 691. 18



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20748-BI D ESTI MATE RUN 11/10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO. 0006 11:16: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203-01100 Proof Rolling 2.500 2.500
HOUR 0. 000 0. 00
249. 91000 2.500 624.78
0060 203- 01500 Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
220. 30000 8. 000 1,762. 40
0065 203-01597 Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00
335. 25000 4.000 1, 341. 00
0070 206- 00000 *Structure Excavation 49. 000 49. 000
(9 0. 000 0. 00
60. 70000 49. 000 2,974.30
0075 206- 00065 *Structure Backfill (FlowFill) 63. 000 63. 000
(& 0. 000 0. 00
269. 65000 63. 000 16, 987. 95
0080 208-00002 *Erosion Log Type 1 (12 Inch) 331. 000 331. 000
LF 0. 000 0. 00
4.09000 331. 000 1,353.79
0085 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 84000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 89000 1. 000 1, 575. 89
0095 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 500 0. 500
HOUR 0. 000 0. 00
35. 02000 0.500 17.51
0100 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 04000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
96. 54000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20748-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0006 11:16: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00011  *Reset Mailbox Structure (Type 1) 47.000 47.000
EACH 0. 000 0. 00
194. 03000 47. 000 9,119. 41
0115 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
228. 27000 2.000 456. 54
0120 210-01000 *Reset Fence 70. 000 70. 000
LF 0. 000 0. 00
9. 34000 70. 000 653. 80
0125 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 168. 73000 1. 000 1,168.73
0130 212-00006 *Seedi ng (Native) 0. 600 0. 500
ACRE 0. 000 0. 00
14, 007. 89000 0. 500 7,003. 95
0135 212-00032 *Soi | Condi tioning 0. 600 0. 500
ACRE 0. 000 0. 00
15, 758. 88000 0. 500 7,879. 44
0136 213-00012 Spray-on Ml ch Bl anket 0. 500 0. 000
ACRE 0. 500 2,210.00
4, 420. 00000 0. 500 2,210.00
0140 216- 00202 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 68. 000 68. 000
d ass
SY 0. 000 0. 00
3. 79000 68. 000 257.72
0145 304- 06007 Aggregate Base Course (Cl ass 6) 44. 000 44.000
CY 0. 000 0. 00
60. 18000 44. 000 2,647.92
0150 304- 06008 Aggregate Base Course (O ass 6) (Special) 6, 065. 000 6, 065. 000
CY 0. 000 0. 00
40. 82000 6, 065. 000 247,573. 30
0155 304-09000  *Aggregate Base Course (Special) 5, 031. 000 5, 031. 000
CY 0. 000 0. 00
42. 65000 5, 031. 000 214,572. 15



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20748-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0006 11: 16: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 310-00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 158, 200. 000 157, 992. 000
8-12"
( ) SY 0. 000 0. 00
3. 15000 157, 992. 000 497, 674. 80
0165 310-00614 *Full Depth Reclamation O Hot M x Asphalt Pavenent 8, 109. 000 8, 109. 000
12-16"
( ) SY 0. 000 0. 00
6. 65000 8, 109. 000 53, 924. 85
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 17. 900 17. 900
TON 0. 000 0. 00
175. 00000 17.900 3,132.50
0175 403-33741  *Hot M x Asphalt (Gading S) (75) (PG 64-22) 26, 234. 110 26, 234. 110
TON 0. 000 0.00
67. 00000 26, 234. 110 1,757, 685. 37
0180 403-34751 *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 21, 965. 290 21, 965. 290
TON 0. 000 0.00
74. 00000 21, 965. 290 1, 625, 431. 46
0185 601- 04000 *Concrete Cass E 6. 000 6. 000
CcY 0. 000 0.00
975. 00000 6. 000 5, 850. 00
0190 602-00020 *Rei nforcing Steel (Epoxy Coated) 433. 000 433. 000
LB 0. 000 0. 00
3. 10000 433. 000 1,342.30
0195 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0. 00
205. 00000 32. 000 6, 560. 00
0200 603-10240 *24 Inch Corrugated Steel Pipe 5. 000 5. 000
LF 0. 000 0. 00
82. 00000 5. 000 410. 00
0205 603-10360 *36 Inch Corrugated Steel Pipe 377.000 377.000
LF 0. 000 0. 00
90. 00000 377.000 33, 930. 00
0210 603-30024 *24 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00

360. 00000 4.000 1, 440. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20748-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0006 11:16: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 603-30036 *36 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
715. 00000 3. 000 2,145.00
0220 603-30060 *60 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0225 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0230 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 319. 000 319. 000
EACH 0. 000 0. 00
110. 00000 319. 000 35, 090. 00
0235 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 43. 000 43. 000
EACH 0. 000 0. 00
110. 00000 43. 000 4,730. 00
0240 613-00201 *2 Inch BElectrical Conduit (Jacked) 127. 000 127. 000
LF 0. 000 0. 00
23. 73000 127. 000 3,013.71
0245 613-01200 *2 Inch BElectrical Conduit (Plastic) 99. 000 99. 000
LF 0. 000 0. 00
28. 25000 99. 000 2,796.75
0250 613-07050 *Pul |l Box (13"x24"x18") Deep 3. 000 3. 000
EACH 0. 000 0. 00
988. 78000 3. 000 2,966. 34
0255 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
728. 87000 1. 000 728. 87
0260 614-00012 *Sign Panel (Oass I1) 18. 000 18. 000
SF 0. 000 0. 00
28. 53000 18. 000 513. 54
0265 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
513. 60000 2.000 1,027. 20



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 20748-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0006 11:16: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
4,237.62000 2.000 8,475. 24
0275 625- 00000 *Construction Surveying 1. 000 0.970
LS 0. 030 1, 800. 00
60, 000. 00000 1. 000 60, 000. 00
0280 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
260, 615. 00000 1. 000 260, 615. 00
0285 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
15, 821. 00000 1. 000 15, 821. 00
0290 627-00005 *Epoxy Pavement MarKking 621. 000 621. 000
GAL 0. 000 0. 00
82. 75000 621. 000 51, 387.75
0295 627-00011 *Pavenent Marking Paint (Waterborne) 3, 053. 000 3, 053. 000
GAL 0. 000 0. 00
46. 38000 3, 053. 000 141,598. 14
0300 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 112. 000 112. 000
SF 0. 000 0. 00
18. 38000 112. 000 2,058. 56
0305 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 765. 000 765. 000
Li ne
) SF 0. 000 0. 00
10. 13000 765. 000 7,749. 45
0310 629-01031 *Survey Mnunent (Type 3A) 23. 000 23. 000
EACH 0. 000 0. 00
716. 29000 23. 000 16, 474. 67
0315 630-00000 *Fl aggi ng 7,472.500 7,143.500
HOUR 329. 000 8,448.72
25. 68000 7,472.500 191, 893. 80
0320 630-00001 *Pilot Car Qperation 1, 000. 000 850. 500
HOUR 43. 000 2,355.54
54. 78000 893. 500 48, 945. 93



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20748-BI D ESTI MATE RUN 11/ 10/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0006 11:16: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0325 630- 00007 *Traffic Control Inspection 57. 000 55. 000
DAY 2.000 182. 62
91. 31000 57. 000 5, 204. 67
0330 630-00012 *Traffic Control Managenent 98. 000 93. 000
DAY 5. 000 5, 564. 00
1, 112. 80000 98. 000 109, 054. 40
0335 630-00015  *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0.00
57. 07000 0. 000 0. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0.00
456. 53000 1. 800 821.75
0345 630-80341  *Construction Traffic Sign (Panel Size A) 51. 000 45. 900
EACH 0. 000 0. 00
39. 95000 45. 900 1,833.71
0350 630-80342  *Construction Traffic Sign (Panel Size B) 114. 000 99. 000
EACH 0. 000 0.00
79. 89000 99. 000 7,909. 11
0355 630-80344  *Construction Traffic Sign (Special) 184. 000 165. 600
SF 0. 000 0. 00
13. 70000 165. 600 2,268.72
0360 630-80350 *Vertical Panel 50. 000 27.000
EACH 0. 000 0.00
28. 53000 27.000 770.31
0365 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0.00
3, 880. 53000 3. 600 13, 969. 91
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
684. 80000 0. 900 616. 32
0375 630-80360  *Drum Channel i zi ng Device 100. 000 36. 000
EACH 0. 000 0. 00
39. 95000 36. 000 1,438. 20



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20748- Bl D ESTI MATE RUN 11/ 10/ 2016
PRQIECT: STA392A- 019 ESTI MATE NO 0006 11: 16: 55
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 630-80380 *Traffic Cone 400. 000 193. 500
EACH 0. 000 0. 00
7.42000 193. 500 1,435.77
0385 630-85041 *Mobi | e Attenuator 6. 000 0. 000
DAY 0. 000 0. 00
570. 67000 0. 000 0. 00
0390 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
10, 272. 00000 1. 000 10, 272. 00
0395 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70018 F/ A Roadway Snoot hness | ncentive 91, 122. 310 0. 000
FA 91, 122. 310 91, 122.31
1. 00000 91, 122. 310 91, 122.31
0415 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 167, 641. 950 167, 641. 950
FA 0. 000 0. 00
1. 00000 167, 641. 950 167, 641. 95
0420 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 377.000 377. 00
1. 00000 377.000 377. 00
0425 700- 70025 F/' A Quality Incentive Paynent 138, 146. 360 0. 000
FA 138, 146. 360 138, 146. 36
1. 00000 138, 146. 360 138, 146. 36
0426 700- 70034 F/ A Pi pe restocking MCR 861. 820 0. 000
FA 861. 820 861. 82
1. 00000 861. 820 861. 82



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20748- Bl D ESTI MATE RUN 11/ 10/ 2016
PRQIECT: STA392A- 019 ESTI MATE NO 0006 11: 16: 55
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0427 700-70034 F/ A 72" Pipe Extension apprx Sta 309+ 21, 831. 050 0. 000
FA 21, 831. 050 21,831.05
1. 00000 21, 831. 050 21, 831.05
0430 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 586, 244.77 $ 277,419.04 $ 6,063, 060. 42
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0450 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0455 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
3, 390. 10000 2.000 6, 780. 20
CAT 0400 CURRENT AMI $ 54,780.20 % 0.00 % 54, 780. 20

PRQJIECT TOTAL CURRENT AMI $ 6, 641,024.97 $

277,419.04$ 6,117, 840.62



